Project Description: Coles Road Cromwell

Contract Number: Week:1 Week:2 Week:3
Data Date: 3/30/2020 Contractor/ Su M Tu W [ Th F 3 Su M Tu W [ Th F Sa Su M [ Tu | W [ Th F 5a
Activity Description Location Subcontractor 3/29|3/30 (331 41 (42 | 4/3 | 4/a) 4/5| 46| 4/7 | 4/8 | 4/9 | 4/10| 411 | 4/12| 4/13 | 4/14| 4/15| 4/16| 4/17| 4/18
Slope Excavation and Proposed Drainage Baltazar ptd ptd XX XX hhd pid XX XX XX XX XX XX o] XX o
Utility Pole Work Project Wide - Overhead Frontier W M X{ | XX | XX ht 4 X XX | X[ XX WO | N0 | X0 | X | XX
Underground Relocation  |Project Wide - Underground Eversource Gas X[ XX XX XX XX xX XX XX X[ XX XX XX | XX | XX




